D Task Name ‘ Responsible | Duration Start Finish ‘ Predecessors Successors |Dec14,14  |Jan1815  |Feb22,15 | Mar29,15 May3,15  |un7,15 [3u12,15 Aug16,15  |Sep20,15  |Oct 25,15 Nov 29
Division el s s il lwlol el sl simlrlwlrl[Flslsmlrwlrl ¢l s |
1 PROJECT: Tier 1 - Maintenance (PE Only) 222 days Mon 1/5/15 Fri11/20/15 j
2 12-Authorize Preliminary Engineering PMD 10days Mon1/5/15 Tue 1/20/15 3 l
3 22-Scope Project PM 20days Wed1/21/15 Wed 2/18/15 2 4SS+5 days,5,8
4 22X-Scoping Team Meeting Date PM lday Wed1/28/15 Wed 1/28/15 3SS+5 days 8
5 17E-Environmental Review Process (ERP) ENV 10days Thu2/19/15 Wed 3/4/15 3 6
6 24-Determine Permits Needed ENV 40 days Thu 3/5/15 Wed 4/29/15 5,8FF 7
7 25-Draft Environmental Document or CE ENV 40days Thu4/30/15 Thu 6/25/15 6,8FF iij
8 65F-Plan Design/Field Inspection LD 40days Thu2/19/15 Wed 4/15/15 3,4 9,6FF,7FF T
9 43-Furnish Utility Field Inspection Plans LD Sdays Thu4/16/15 Wed 4/22/15 8 10 l
10 95-District Closeout Completion Date PIM 60days Thu4/23/15 Fri 7/17/15 9 11 l
11 96-Central Office Closeout PMD 87 days Mon 7/20/15  Fri11/20/15 10
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